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Operable Unit No. 2 Subsurface 

Wanda Busby, Manager 
Operable Unit 2 Closure 
EG&G Rocky Flats, Inc. 

M R A  Post Pilot Operation versus Six Phase Heating 

This is in response to your letter dated September 26, 1994, (94-W-0926; WSB-096-94) 
concerning the Operable Unit 2 (OU2; 903 Pad, Mound, and East Trenches) Subsurface 
Interim Measurehterim Remedial Action (IM/IRA). Specifically, you have proposed 
discontinuance of "post-pilot" operations at the IM/IRA test site 1. The basis of the proposal 
was cost and the rate of contaminant removal. This letter is pretty much the same as your 
June 24, 1994, letter (94-RF-06845/GRK-020-94). My response to the June 24 letter is still 
valid (ER:SRG:07120). If there is a replacement activity for post-pilot operations, such as 
an accelerated test site 3 at the Mound or earlier initiation of the Six Phase Heating Project at 
test site 2, then we would be willing to propose discontinuation of post-pilot activities at test 
site 1. However, this is not the case. 

Your discussions on cost appear biased. I point out that the estimate of $342 per pound of 
VOCs removed (this differs from your June cost estimate of $1,900 per pound) is based 
upon only two extraction wells. This cost per pound could be significantly reduced if 
additional extraction wells were installed. Although it may make fiscal sense to discontinue 
post-pilot operations if we are going to remediate the whole site using Six Phase Heating, it 
is my understanding that the option of one array or several arrays is being reevaluated. Until 
such time that we can present a defensible case to the Environmental Protection Ageiicy and 
the Colorado Department of Public Health and Environment, we must continue post-pilot 
operations at test site 1. 

Until it is decided what the scope of the IM/IRA project will be, and the project properly 
scoped, costed, and scheduled, further discussion of discontinuation of post-pilot 
operations is premature. It is imperative that this project be scoped as soon as possible. If 
indecision continues, there is great potential to affect current enforceable schedules. As 
discussed on October 3, 1994, we suggest conducting a senior level review of the project, 
including how it ties to the feasibility study. 

Scott R. Grace 
Operable Unit 2 Manager 
ER MSA Projects Division 
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